

UNITED STATES NUCLEAR WASTE TECHNICAL REVIEW BOARD 1100 Wilson Boulevard, Suite 910 Arlington, VA 22209

Agenda

Full Board Meeting

Key Bridge Marriott Potomac Ballroom 1401 Lee Highway Arlington, Virginia 22209 (703) 524-6400

January 7, 1992

Tuesday,	January	7.	1992
I ucouu yy	oundary.		1//-

9:00 A.M.	Welcome & Introduction Don U. Deere, Chairman Nuclear Waste Technical Review Board	
9:15 A.M.	Overview of Office of Civilian Radioactive Waste Management (OCRWM) Program Priorities and Budget Allocations John W. Bartlett, Department of Energy (DOE)/OCRWM • Program priorities and their basis • Factors that affect progress and budget allocations • Budget allocation case study: ESF schedule delay • Basic policy for budget allocations • Contingency planning	
BREAK		
10:45 а.м.	 Presentation of Monitored Retrievable Storage/Transportation Project Status and Budget Priorities Ronald Milner, DOE/OCRWM, Office of Storage and Transportation Organization of the Office of Storage and Transportation MRS and transportation major milestones FY 1992 budget information Program priorities Rationale for priorities 	

12:00 NOON	LUNCH
1:00 р.м.	 Presentation of Yucca Mountain Site-Characterization Project Status and Budget Priorities Carl P. Gertz, DOE/OCRWM, Office of Geologic Disposal Site-Characterization Program Planning and Objectives Regulatory requirements Balanced site-characterization program Site characterization; costs and schedule Funding allocation considerations Funding impacts Ideas being discussed for YMP
3:00 p.m.	 Update on Surface-Based Testing Activities Russ Dyer, DOE/OCRWM, Office of Geologic Disposal Total surface-based testing program FY 1992 testing activities Test planning process
	BREAK
4:15 р.м.	Open Discussion
5:30 р.м.	ADJOURN