



Yucca Mountain Program Status

Presented to:

Nuclear Waste Technical Review Board

Presented by:

J. Russell (Russ) Dyer Acting Director, Office of Technical Management

11 June 2009 Las Vegas, Nevada

Program Status

- The Administration has decided that Yucca Mountain is not a workable option and proposes to eliminate the Yucca Mountain Program
- The FY 2010 budget request provides approximately \$197 million for DOE to explore alternatives for nuclear waste disposal alternatives and to continue participation in the repository licensing proceeding before the NRC



Program Status (cont.)

- Proposed FY 2010 funding request implements the Administration's decision to terminate the Yucca Mountain Program while developing disposal alternatives
 - Eliminates all funding for development of the Yucca Mountain facility, such as further land acquisition, transportation access, and engineering
- Contractor support reduced from about 2,500 in FY 2007 to 700 today





Licensing Review Process

- NRC has issued 449 Requests for Additional Information (RAIs) as of 6/08/09
 - 333 responses to RAIs submitted to NRC by DOE
 - 113 responses to RAIs currently in progress
 - 3 RAIs cancelled/deferred by NRC
 - Expect balance of questions from NRC by ~9/30/2009¹
 - Expect all responses to be submitted by ~12/31/2009¹
 - » ¹ Dates are general goals, not milestones





Licensing Hearing Process

- The Atomic Safety and Licensing Boards appointed by the NRC have granted a hearing on the Yucca Mountain License Application
 - The Boards issued an Order on May 11, 2009, that admitted eight petitioners as parties and a total of 299 contentions on safety and environmental issues



